

CONFIDENTIAL

Approved For Release 2001/07/29 : CIA-RDP78-05134A000100050015-8

OCT-04-74-309
4 October 1974

MEMORANDUM FOR: Deputy Director for Administration

SUBJECT : Weekly Report

25X1A 1. ARS: Preacceptance tests have been successfully
25X1A completed. The first system will be shipped [REDACTED] on
14 or 21 October [REDACTED]

25X1C [REDACTED]

4. DATEX: A decision has been made to perform preaccept-
ance tests on-site in the Datacom area on the sixth floor. As
a result the system is now expected to be shipped within the next
two weeks.

5. NSA: We have been informally advised that the 250 KW-7's
thought to be available to us may have to be diverted to other
requirements. We have also been informally asked to review our
requirements for KG-13's in case all of the 400 units identified
as available cannot be transferred to us.

Planned Activities

25X1A 1. [REDACTED] will depart for a 15 day TDY [REDACTED] on
25X1A 9 October.

25X1A 2. SKYLINK: The installation team for the [REDACTED] SC-1A
terminal will arrive on-site about 6 October.

25X1C [REDACTED]

Approved For Release 2001/07/29 : CIA-RDP78-05134A000100050015-8

CL By 010853
B2 IMPDET

~~CONFIDENTIAL~~

4. Training:

25X1A A. [REDACTED]: The
25X1A training workload [REDACTED] for the week of 7 October is projected to be 13 courses of instruction with 67 students enrolled. A breakdown of student enrollment by Agency component is as follows:

Office of Communications	63
DDO/Division D	2
OCI/WH	1
DDS&T	1

25X1A B. [REDACTED] Conferences
25X1A and seminars scheduled [REDACTED] during the period 7-11 October are:

Date	Activity	Attending
7 - 11 October	Project Officers in Contract Cycle Course	27
9 - 11 October	NPIC Seminar	20
10 October	OD&E/DDS&T Conference	40

[REDACTED] 25X1A
Director of Communications